CS 411 – Software Engineering
Term 1 2022-2023
Status Report
Period from October 9, 2024 to October 21, 2024

Group C2 : EDUassist

Members of the group:

#	Name	ID	Role
1			Leader
2			Member
3			Member
4			Member

- The outcome of the meeting

During the meetings held between October 9 and October 21, 2024, we discussed the following key points:

- **Task Assignments**: Each team member was assigned their roles for the current phase, focusing on completing the Software Project Management Plan (SPMP) and Software Requirements Specification (SRS).
- **Progress Review**: We reviewed the progress on the SPMP and began outlining the structure of the SRS.
- **Risk Management**: We identified key risks such as delays in deliverables and issues with integrating AI features into the system, and discussed mitigation strategies.
- **Next Steps**: The upcoming tasks include beginning work on the SRS and Software Design Specification (SDS).

- Tasks planned to work on during the specified period:

S. No	Assigned task	Members	Deadline	Status
1	Finalizing the SPMP	All Members	October 10	Completed
2	Drafting the SRS	All Members	October 12	In Progress
3	Outlining the SDS	All Members	November 5	Pending
4	Documenting User Flow	All Members	October 12	In Progress
5	Creating Risk Management Documentation	All Members	October 14	In Progress
6	Drafting Initial Test Cases	All Members	October 16	Pending
7	Preparing for Quality Assurance Plan	All Members	October 18	Pending
8	Reviewing and Finalizing the SRS	All Members	November 2	In Progress
9	Drafting Technical Design for Backend	All Members	October 19	Pending
10	Drafting Collaborative Tools Description	All Members	October 20	Pending

- We will learn about:

During the period from **October 9, 2024 to October 21, 2024**, the team will focus on learning and documenting the following key areas:

- **AI-Driven Study Plans**: The team will explore and document how AI algorithms can be theoretically implemented to generate personalized study schedules for students, based on their academic data.
- **Backend Integration**: will research how backend systems can theoretically integrate with external tools such as Google Calendar and other academic platforms. The team will document the technical approach for API usage and data synchronization.
- **User Flow Design**: will delve deeper into documenting the user journey, ensuring that the flow between different sections (login, study plans, collaborative tools) is seamless and intuitive. He will focus on theoretical models of user interactions and usability principles.

- **Quality Assurance Techniques**: will study best practices in writing **test cases** and documenting quality assurance processes. The team will focus on how to verify the theoretical documentation to ensure that all features align with the expected functionality.
- **Collaborative Tools**: The team will learn how to document the theoretical design for collaborative features, such as AI-powered whiteboards and group brainstorming tools. This will include researching best practices for real-time collaboration in educational platforms.
- **Budget Documentation**: The team will also focus on understanding how to effectively document the budget section for the project. This will involve breaking down the estimated costs for each phase, including documentation, project management, and future development resources. The goal is to ensure that the budget is clearly defined, realistic, and aligned with the project's scope.

- Pending tasks:

The following tasks are still pending and will be covered during the next phase, which will focus on completing the **Software Requirements Specification (SRS)**:

1. **Finalizing the SRS** – The documentation of key features, including AI-driven study plans, backend integration, and collaborative tools, will be the main focus of the next phase.
2. **Detailing User Flow** – will complete the user flow documentation, ensuring it is thoroughly described within the SRS.
3. **Collaborative Tools Documentation** – The team will further elaborate on the theoretical design of collaborative tools, including the AI-powered whiteboard, and include it in the SRS.
4. **Risk Management Section in SRS** – Additional details on how potential project risks will be managed will be finalized and documented in the SRS.
5. **Budget Section** – The team will ensure that the cost estimates and financial breakdown are fully documented in the SRS.

We aim to address these tasks before the next meeting, scheduled for October 25, 2024.

Number of group meetings during the specified time: 4

All group members attended each meeting, either in person or via Zoom

---------- For supervisor use only ----------

Performance Indicators	Rubrics			
	Poor or Non-existent	Developing	Developed	Exemplary
5.1 Students demonstrate the abilitiesto participate in team activities.	The student does not contribute to discussions, does not letothers express opinions	The student contributes occasionally to team activities	The student Contributes equally in team activities	The student Contributes a higher share to team activities without taking over the team

Std #	Rubrics	Comments
1	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
2	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
3	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
4	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
5	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	

Performance Indicators	Rubrics			
	Poor or Non-existent	Developing	Developed	Exemplary
5.2 Students demonstrate the abilities to organize themselves and complete assignmentto meet deadlines.	Students are unableto structure themselves as a team and meet the deadlines.	Mainly some individualsof team are contributing and able to meet some but not all requirements by the deadline	Team has a well-defined structure and is generally able to meet the deadlines.	Students structured themselves as a cohesive team and ableto finish the project ahead of the time without compromising on quality of work.

Std #	Rubrics	Comments
1	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
2	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
3	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
4	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	
5	☐ Poor or Non-existent ☐ Developing ☐ Developed ☐ Exemplary	