**CS 411 – Software Engineering**
**Term 1 2022-2023**
**Status Report**
Period from November 24, 2024 to December 3, 2024

Group C2 : EDUassist

Members of the group:

| # | Name | ID | Role |
|---|---|---|---|
| 1 | | | Leader |
| 2 | | | Member |
| 3 | | | Member |
| 4 | | | Member |

- The outcome of the meeting

During meetings held from November 24 to December 3, 2024, we discussed the following key points:

- **Task Assignments**: Team members were assigned tasks for the current phase, focusing on finalizing the Software Design Specification (SDS) and preparing for the Software Testing Plan (STP).
- **Progress Review:** We reviewed the SDS drafts and outlined the required components for the STP.
- **Risk Management**: Identified risks include potential delays in documentation and issues in feature implementation. Mitigation strategies were discussed.
- **Next Steps:** Focus on completing the SDS and beginning work on the STP.

- Tasks planned to work on during the specified period:

| S. No | Assigned task | Members | Deadline | Status |
|---|---|---|---|---|
| 1 | Finalizing the SDS Document | All Members | November 24 | Completed |
| 2 | Creating Detailed Design Diagrams | All Members | November 26 | Completed |
| 3 | Developing User Interface Prototypes | All Members | December 2 | Completed |
| 4 | Documenting System Architecture | All Members | November 28 | Completed |
| 5 | Preparing Database Design | All Members | November 25 | Completed |
| 6 | Reviewing and Finalizing Technical Specifications | All Members | December 3 | Completed |
| 7 | Compiling Feedback | All Members | December 2 | Completed |
| 8 | Ensuring Compliance with SRS | All Members | December 3 | Completed |
| 9 | Drafting the Software Testing Plan (STP) | All Members | December 4 | In Progress |

- We will learn about:

During this period, the team will focus on learning and documenting the following key areas:

- **System Architecture**: Understanding and documenting the architectural framework for the system.
- **User Interface Design**: Researching best practices for creating intuitive user interfaces.
- **Testing Methodologies**: Exploring various testing methodologies to ensure comprehensive coverage of the application.
- **Performance Metrics**: Learning how to define and measure performance metrics critical to the application's success.

- Pending tasks:

The following tasks are still pending and will be addressed in the next phase, focusing on completing the STP:

1. **Finalizing the STP**: Documentation of testing strategies will be the main focus.
2. **Detailing Test Cases**: Comprehensive test cases will be created for all features.
3. **Risk Management Documentation**: Finalizing the documentation of project risks related to the STP.

We aim to address these tasks before our next meeting, scheduled for December 4, 2024.

**Number of group meetings during the specified time**: 8

All group members attended each meeting, either in person or via Zoom

---------- For supervisor use only ----------

| Performance Indicators | Rubrics | | | |
|---|---|---|---|---|
| | **Poor or Non-existent** | **Developing** | **Developed** | **Exemplary** |
| **5.1 Students demonstrate the abilitiesto participate in team activities.** | The student does not contribute to discussions, does not letothers express opinions | The student contributes occasionally to team activities | The student Contributes equally in team activities | The student Contributes a higher share to team activities without taking over the team |

| Std # | Rubrics | Comments |
|---|---|---|
| 1 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |
| 2 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |
| 3 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |
| 4 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |

| | | |
|---|---|---|
| 5 | □ Poor or Non-existent<br>□ Developing<br>□ Developed<br>□ Exemplary | |

| Performance Indicators | Rubrics | | | |
|---|---|---|---|---|
| | Poor or Non-existent | Developing | Developed | Exemplary |
| **5.2 Students demonstrate the abilities to organize themselves and complete assignmentto meet deadlines.** | Students are unableto structure themselves as a team and meet the deadlines. | Mainly some individualsof team are contributing and able to meet some but not all requirements by the deadline | Team has a well-defined structure and is generally able to meet the deadlines. | Students structured themselves as a cohesive team and ableto finish the project ahead of the time without compromising on quality of work. |

| Std # | Rubrics | Comments |
|---|---|---|
| 1 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |
| 2 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |
| 3 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |
| 4 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |
| 5 | ☐ Poor or Non-existent<br>☐ Developing<br>☐ Developed<br>☐ Exemplary | |